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AMENDMENT THIRTEEN TO
CONSULTANT CONTRACT FOR SERVICES NO. 055C0293018
MIDDLE PINEY RESERVOIR PROJECT BETWEEN
WYOMING WATER DEVELOPMENT COMMISSION
AND
STANTEC CONSULTING SERVICES, INC.

Parties. This Amendment is made and entered into by and between the Wyoming Water
Development Commission [Commission], whose address is: 6920 Yellowtail Road,
Cheyenne, Wyoming 82002; and Stantec Consulting Services Inc. [Consultant], whose
address is: 370 Interlocken Blvd, Suite 300, Broomfield, CO 80021.

Purpose of Amendment. This Amendment shall constitute the thirteenth amendment to
the Contract between the Commission and the Consultant. The purpose of this Amendment
is to: a) increase the total Contract dollar amount by twenty-five thousand dollars
($25,000.00) to two million, five hundred five thousand, two hundred seventeen dollars
($2,505,217.00); b) amend the responsibilities of the Consultant; and ¢) replace Exhibit A-
3, as amended, with Exhibit A-4, Revised Scope of Services,

The original Contract, dated June 15, 2006, required the Consultant to investigate the
options for reconstructing and possibly enhancing Middle Piney Reservoir while making
it safe for water storage for a total Contract amount of one hundred ninety-one thousand,
seven hundred seventeen dollars ($191,717.00) with an expiration date of June 30, 2008.

Amendment One, dated June 9, 2008, extended the Contract expiration date from June 30,
2008 to October 1, 2008.

Amendment Two, dated November 17, 2008, extended the Contract expiration date from
October 1, 2008 to December 31, 2009,

Amendment Three, dated March 11, 2009, documented the WWDC acceptance of the final
report and released retainage.

Amendment Four, dated June 5, 2009, amended the Contract to provide assistance to
WWDC in addressing permitting issues and ownership issues with the United States Forest
Service. Furthermore, it included mitigation analysis, surveying, stream gauging, drilling
and geotechnical design, and preliminary engineering design. The amendment increased
the total Contract amount by five hundred thousand dollars ($500,000.00) from one
hundred ninety-one thousand, seven hundred seventeen dollars ($191,717.00) to six
hundred ninety-one thousand, seven hundred seventeen dollars ($691,717.00), and
extended the Contract expiration date from December 31, 2009 to December 31, 2011.

Amendment Five, dated November 7, 2011, extended the Contract expiration date from
December 31, 2011 to December 31, 2012.
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Amendment Six, dated November 15, 2012, extended the Contract expiration date from
December 31, 2012 to December 31, 2014.

Amendment Seven, dated March 8, 2013, acknowledged the purchase of States West Water
Resources Corporation by Wenck Associates, Inc. and replaced Exhibit B Hourly Rate and
Reimbursable Expenses Price Schedule.

Amendment Eight, dated March 13, 2014, supplemented existing tasks to assist the
WWDC in project coordination, final design and specification preparation, and permit
acquisition. The amendment increased the total Contract amount by three hundred
thousand dollars ($300,000.00), from six hundred ninety-one thousand, seven hundred
seventeen dollars ($691,717.00) to nine hundred ninety-one thousand, seven hundred
seventeen dollars ($991,717.00), and extended the Contract expiration date from December
31, 2014 to March 31, 2016.

Amendment Nine, dated March 7, 2016, extended the Contract expiration date from March
31, 2016 to March 31, 2017.

Amendment Ten, dated March 17, 2017, amended the Contract to: a) add Level 111 bidding,
construction management, field inspection, project closeout, and office support
responsibilities for the Consultant; b) increase the total Contract dollar amount by eight
hundred twenty-four thousand, five hundred dollars ($824,500.00) from nine hundred,
ninety-one thousand, seven hundred seventeen dollars ($991,717.00) to one million, eight
hundred sixteen thousand, two hundred seventeen dollars ($1,816,217.00); and ¢) extend
the term of the Contract from March 31, 2017 to December 31, 2021.

Amendment Eleven, dated May 20, 2019, amended the Contract to: a) increase the total
Contract dollar amount by one hundred eighty-three thousand dollars ($183,000.00) to one
million, nine hundred ninety-nine thousand, two hundred seventeen dollars
($1,999,217.00); b) extend the term of the Contract through June 30, 2023; c¢) replace
Exhibit A, as amended, with Exhibit A-2, Revised Scope of Services; and d) replace
Exhibit B, as amended, with Exhibit B-2.

Amendment Twelve, dated June 8, 2021, amended the Contract to: a) increase the total
Contract dollar amount by four hundred eighty-one thousand dollars ($481,000.00) to two
million, four hundred eighty thousand, two hundred seventeen dollars ($2,480,217.00); b)
amend the responsibilities of the Consultant; ¢) replace Exhibit A-2, as amended, with
Exhibit A-3, Revised Scope of Services; and d) to acknowledge the acquisition of Wenck
Associates, Inc. by Stantec Consulting Services Inc.

Term of the Amendment. This Amendment shall commence upon the date the last
required signature is affixed hereto (Effective Date), and shall remain in full force and
effect through the term of the Contract, as amended, unless terminated at an earlier date
pursuant to the provisions of the Contract, or pursuant to federal or state statute, rule or
regulation.
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4. Amendments.

A.

The second sentence of Section 4.A. of the original Contract is hereby amended to
read as follows:

“The total payment under this Contract shall not exceed two million, five hundred
five thousand, two hundred seventeen dollars ($2,505,217.00).”

B. Section 4.B. of the original Contract is hereby amended in its entirety to read as

follows:

“B.  Project Budget. The Project budget for each task included in Exhibit A-4

is as follows:
Level Il Tasks Estimated Cost
Task 1. Scoping and Project Meetings $ 12,368.76
Task 2. Access $ 1,333.75
Task 3. Surveying $ 6,466.90
Task 4. Systemn Efficiencies and Conservation

Opportunities $ 9,010.94
Task 5. Identify Areas of Need and Demand Projections $ 1,857.66
Task 6. Middle Piney Creek Hydrology b 31,868.69
Task 7. Evaluation of the Existing Structure $ 13,375.77
Task 8. Enlargement Potential $ 1,351.02
Task 9. Geotechnical Evaluation $ 37.568.63
Task 10. Preliminary Designs $ 17,086.00
Task 11. Environmental and Permitting Issues b 13,520.44
Task 12. Cost Estimates $ 5,671.72
Task 13. Economic Analysis and Project Financing $ 10,498.99
Task 14 Legal Entity $ 1,182.14
Task 15. Reports $ 16,100.00
Task 16. Project Presentation and Public Hearing b 2,126.58
Task 17. Project Coordination b 61,300.00
Task 18. Stream Gaging $ 65,880.00
Task 19. Surveying $ 31,643.68
Task 20. Permit Acquisition $ 136,250.00
Task 21. Final Geotechnical Investigation $ 245,250.00
Task 22. Final Design and Specification Preparation $ 260,056.32
Task 23. Acquisition of Access and Rights of Way $ 780.22
Task 24. Discretionary Task $ 9,168.79
Level II Subtotal $ 991,717.00

Amendment Thirteen to the Middle Piney Reservoir Project Consultant Contract
between the Wyoming Water Development Commission and Stantec Consulting Services, Inc.
Page 3 of 6



RNI122721/F

Level III Tasks Estimated Cost
Task 1. Bidding $ 10,300.00
Task 2. Construction Management $  313,400.00
Task 3. Field Inspection $ 746,000.00
Task 4. Project Closeout $ 47,500.00
Task 5. Office Support $ 4,300.00
Task 6. Zone 6 Embankment, Riprap and

Weir Augmentation Evaluation $ 33,000.00
Task 7. Discretionary Task $ 150,000.00
Task 8. Final Grout Work $ 133,000.00
Task 9. Project Grouting Report $ 51,000.00
Task 10. Seepage Control System Improvements

and Site Evaluation $ 25,000.00
Level III Subtotal $ 1,513,500.00
PROJECT TOTAL COST $ 2.505.217.00

The amounts for each task are estimates only, but are not to be exceeded unless
authorized in writing by the Commission. The Contract total amount is controlling.
Payment shall be made directly to the Consultant. The Consultant shall maintain
hourly records of time worked by its personnel to support any audits the state or the
Commission may require. Billing reports shall be submitted no more often than
monthly for activities and costs accrued since the last billing report and shall be
made on forms provided by the Office. The Consultant may use alternate billing
forms if approved in advance by the Office project manager. A brief project
progress report summarizing project activities in the billing period must be
submitted with each billing.”

Amended Responsibilities of the Consultant.

Responsibilities of the Consultant are hereby amended as follows:

A.

As of the Effective Date of this Amendment, Exhibit A-3, Scope of Services, as
amended, which was attached to the original Contract, is superseded and replaced
by Exhibit A-4, Revised Scope of Services, which is attached to this Amendment
and incorporated into the original Contract by this reference. All references to
“Exhibit A-3” in the original Contract, and in any amendments thereto, are
amended to read: “Exhibit A-4".

Amended Responsibilities of the Commission.

Responsibilities of the Commission have not changed.
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Special Provisions.

A. Same Terms and Conditions. With the exception of items explicitly delineated
in this Amendment, all terms and conditions of the original Contract, and any
previous amendments, between the Commission and the Consultant, including but
not limited to sovereign immunity, shall remain unchanged and in full force and
effect.

B. Counterparts. This Amendment may be executed in counterparts. Each
counterpart, when executed and delivered, shall be deemed an original and all
counterparts together shall constitute one and the same Amendment. Delivery by
the Consultant of an originally signed counterpart of this Amendment by PDF shall
be followed up immediately by delivery of the originally signed counterpart to the
Commission.

General Provisions.

A. Entirety of Contract. The Original Contract, consisting of twelve (12) pages;
Exhibit A, Scope of Services, consisting of ten (10) pages; Exhibit B, consisting of
one (1) page; Amendment One, consisting of two (2) pages; Amendment Two,
consisting of two (2) pages; Amendment Three, consisting of three (3) pages;
Amendment Four, consisting of eight (8) pages; Exhibit B, consisting of one (1)
page; Amendment Five, consisting of three (3) pages; Amendment Six, consisting
of three (3) pages; Amendment Seven, consisting of four (4) pages; Amendment
Eight, consisting of four (4) pages; Amendment Nine, consisting of three (3) pages;
Amendment Ten, consisting of ten (10) pages; Amendment Eleven, consisting of
six (6) pages; Exhibit A-2, Scope of Services, consisting of twenty-one (21) pages;
Exhibit B-2, consisting of one (1) page; Amendment Twelve, consisting of six (6)
pages; Exhibit A-3, consisting of twenty-one (21) pages and this Amendment
Thirteen, consisting of six (6) pages; Exhibit A-4, consisting of twenty-one (21)
pages, represent the entire and integrated Contract between the parties and
supersede all prior negotiations, representations, and agreements whether written
or oral.

THE REMAINDER OF THIS PAGE WAS INTENTIONALLY LEFT BLANK
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9. Signatures. The parties to this Amendment, through their duly authorized representatives,
have executed this Amendment on the dates set out below, and certify that they have read,
understood, and agreed to the terms and conditions of this Amendment.

This Amendment is not binding on either party until approved by A&l Procurement and

the Governor of the State of Wyoming or his designee, if required by Wyo. Stat. § 9-2-
1016(b)(iv).

WYOMING WATER DEVELOPMENT COMMISSION:

Clinton Glick Date
Chairman
Ronald E. Kailey, Jr. Date
Secretary

STANTEC CONSULTING SERVICES INC.:

Dylan Wade, P.E., Associate Date
Employer Identification Number: 11-2167170

ATTORNEY GENERAL’S OFFICE: APPROVAL AS TO FORM

25498 1/ )2z

Meg ope, Senior Assistant Attorney General Date
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EXHIBIT A4
REVISED SCOPE OF SERVICES

A. AUTHORIZATION:

The Wyoming Legislature has authorized the Wyoming Water Development Commission
to conduct the project study and perform design and construction engineering described
herein. The Consultant will complete the tasks and requirements outlined in Exhibit A-4,
Revised Scope of Services.

B. PROJECT DESCRIPTION:

1. Location. Middle Piney Reservoir is located on the Middle Piney Creek,
approximately thirty (30) miles west of Big Piney/Marbleton in Sublette County.

2 Purpose. To perform a Level II study of the Middle Piney Reservoir.

3. History. The Middle Piney Dam is an earthen structure that was constructed in
1940 to provide irrigation and domestic water. In 1979, the Army Corps of
Engineers inspected the dam and gave it a high hazard potential classification for
damage or loss of life in the event of failure. They also noted considerable seepage
under and around the dam. Due to seepage, the dam is relatively ineffective for
storage of water except in early spring when flow is high. The Forest Service has
locked the gates in the open position.

C. PROJECT REQUIREMENTS:

1. Monthly Progress Reports and Billing Statements

The Consultant shall submit a brief monthly progress report outlining the study
status, progress, and results to date, regardless of whether or not a billing statement
is submitted, on or before the last working day of the month.

Each billing statement must include a task-by-task report and receipts for
reimbursable expenses justifying the cost items contained in the billing statement.
The monthly progress report may be used as the justification for the billing
statement as long as all cost items covered in the billing statement are addressed in
the progress report.

2, Computer Models, Statement of Assumptions, Project Work File

a. If the Consultant writes or uses a computer model or spreadsheet as a part
of this project, the Consultant shall submit to the WWDC for approval all
proposed model names and data formats prior to beginning work on that
task. All data shall be submitted to WWDC in written and digital formats
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with the final report. Digital media shall be labeled by the Consultant to
provide sufficient detail to access the information on that media. User
manuals shall be submitted by the Consultant to WWDC providing
complete documentation of computer models developed under this project.
The user manuals shall also contain the source code language and the type
of computer equipment necessary to operate the model(s). All computer
models, databases, and spreadsheets developed herein (written and digital
formats) are due on the same date as the final report.

To facilitate the Commission's accurate evaluation of the Consultant's work
product, computations, conclusions and recommendations, the Consultant
shall:

* Include in the final report a section describing the assumptions and
methodology used by the Consultant in generating the data and
conclusions contained in that chapter.

% Maintain a project work file containing the materials used in project
analysis. This file will be available for review by the Commission
and should be organized in such a way as to allow replication of the
steps and procedures used by the Consultant to reach the conclusions
described in the study.

" Prepare a project notebook containing a description of the
assumptions and methodologies used in the project analysis. The
notebook shall be organized in such a way as to allow replication of
the steps, calculations, and procedures used by the Consultant to
reach the conclusions described in the draft final report. The project
notebook shall be submitted with the draft final report.

F Cost Estimates

The Consultant shall provide, as a part of project cost estimates, an estimate of:

d.

b.

The cost to prepare final plans and specifications.
The cost to acquire permits and to mitigate project impacts.
The cost of project legal expenses.

The cost of acquiring access and rights-of-way.
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4, Calculation of Engineering Costs and Contingencies

The Consultant shall use the following guidelines in calculating Level III cost
estimates:

Level 111 Cost Estimates

Preparation of Final Designs and Specifications
Permitting and Mitigation

Legal Fees

Acquisition of Access and Rights of Way

0 B9 e e

Cost of Project Components

Construction Cost Subtotal #1
Engineering Costs = CCS#1 x 10%
Subtotal #2

Contingency = Subtotal #2 x 15%

o8 BB e N O o8 Y

Construction Cost Total
Project Cost Total

5. Final Report

The Consultant shall use the Contract Scope of Services as the outline for draft and
final reports so that Consultant compliance with Contract provisions can be
verified. IF THE FINAL REPORT CONTAINS INFORMATION OF AN
ENGINEERING NATURE, THE COVER OF THE FINAL REPORT, ALL
PLATES, AND THE EXECUTIVE SUMMARY MUST BE STAMPED AND
SIGNED BY A PROFESSIONAL ENGINEER LICENSED IN THE STATE OF
WYOMING. IF THE FINAL REPORT CONTAINS INFORMATION OF A
GEOLOGIC NATURE, THE COVER OF THE FINAL REPORT, ALL PLATES,
AND THE EXECUTIVE SUMMARY MUST BE STAMPED AND SIGNED BY
A PROFESSIONAL GEOLOGIST LICENSED IN THE STATE OF WYOMING.
IF THE FINAL REPORT CONTAINS INFORMATION OF BOTH AN
ENGINEERING AND GEOLOGIC NATURE, THE COVER OF THE FINAL
REPORT, ALL PLATES, AND THE EXECUTIVE SUMMARY MUST BE
STAMPED AND SIGNED BY BOTH A PROFESSIONAL ENGINEER AND A
PROFESSIONAL GEOLOGIST LICENSED IN THE STATE OF WYOMING.
As allowed by the Board of Registration for Professional Geologists and the Board
of Registration for Professional Engineers, the consultant may utilize an electronic
seal and signature. However, the reproducible original to be submitted as part of
the deliverables required herein must utilize an original seal(s) and original
signature(s).
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6. Final Report - Digital Format

In addition to the paper submittal described in Section C.5 above, the Consultant
shall also provide the final documents and related materials in a digital format. This
digital format shall contain the final documents in their entirety, including all text,
tables, plates, figures, etc. The deliverables under this section shall be contained
on a standard CD ROM(s) or DVD ROM(s). The document shall be in Word 2003
and Adobe Acrobat V7 format. Any plates, figures, etc. not suitable for Word 2003
shall be in AutoCAD Map 2000, ArcGIS 8.x or higher, Adobe Acrobat, or
compatible format. Other formats may be used if approved in advance by the
WWDC project manager. The final documents will also be provided fully
assembled into one file, in a complete “internet ready™ digital format to facilitate
their distribution via the WWDC website.

7 Anticipated Project Funding Assistance

The Consultant shall clearly identify project components eligible for WWDC
funding, both in cost estimates and in project mapping. The Consultant shall verify
project component funding eligibility with the WWDC prior to commencing any
economic analysis. Unless otherwise directed by the WWDC project manager, the
Consultant shall assume that rehabilitation projects will be funded with a 67% grant
and a 33% loan. The WWDC loan portion of the project will be financed at a 4%
interest rate with a term to be specified by the WWDC project manager. New
development projects will be funded with a 67% grant and 33% loan, at a 4%
interest rate with a term to be specified by the WWDC project manager. If funding
is anticipated from another agency, such as the Office of State Lands and
Investments, Abandoned Mine Lands (AML) or Rural Utility Service (RUS), the
Consultant shall prepare cost estimates for system components not eligible for
WWDC assistance in a format and level of detail acceptable to the potential funding
agency.

If required in the Contract Scope of Services, the Consultant shall provide the
information necessary to complete applications to RUS, the Office of State Lands
and Investments, and any other identified funding sources.

8. Project Access

The Consultant shall be responsible for obtaining access as required for project
tasks.

0, Stand-By Time
The WWDC will not reimburse the Consultant for stand-by time charges for the

Consultant's supervisory personnel.
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10. Well Permitting

All wells developed under this program shall list the State of Wyoming, Water
Development Commission as the permittee. The Consultant shall be responsible
for obtaining the permit.

11. Verification Log

After all casing has been installed in the well, the WWDC may require that a
geophysical log be performed on the well to verify casing placement. A copy of
this log shall be included in the final report.

D. LEVEL Il SCOPE OF SERVICES:
Task 1. Scoping and Project Meetings

A scoping meeting shall be held early in the project schedule to familiarize the sponsor and
interested parties with the scope of the project and to obtain input from affected parties.
The Consultant will prepare a presentation, including maps and other visual aids, to explain
the project studies.

The Consultant shall plan for a minimum of four additional project meetings to be held in
the project area. Three meetings will be scheduled at the discretion of the WWDC project
manager depending on developments during the study. A results presentation project
meeting will be held at the conclusion of the study.

Project meetings will be conducted, as necessary, for the coordination of project activities
and for keeping the sponsors informed of project progress. Several informal meetings with
the project sponsor and steering committee may be necessary during the course of the
study. In the interest of economy, meetings shall be scheduled to coincide with fieldwork,
if possible. The Consultant shall notify the WWDC project manager in advance of any
meetings with the project sponsor or other interested parties. Consultant will be responsible
for setting and conducting these meetings in coordination with the WWDC and sponsor.
The consultant will prepare all notices and needed materials for the meetings.

Task 2. Access
The Consultant shall be responsible for obtaining access as required for all project tasks.
Task 3. Surveying

The Consultant shall be responsible for the surveying necessary to prepare designs as
required for project completion.
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Task 4. System Efficiencies and Conservation Opportunities

The Consultant shall identify system efficiencies within the Middle Piney Drainage and
present opportunities for conservation. This shall include, but not be limited to, a literature
review and a discussion at the scoping meeting with the project sponsor on efficiencies of
existing irrigation units and conservation. The Consultant shall also review conveyance
losses throughout the system.

Task 5. Identify Areas of Need and Demand Projections

The Consultant shall use the spreadsheet model developed for the Green River Basin Plan
or the State Mod Model developed for the Upper Green River Storage Study, as approved
by the Project Manager, to identify areas of shortage. The shortages evaluation shall
include, but not be limited to, an evaluation of irrigation needs, industrial needs, municipal
needs, and fishery habitat needs. The Consultant shall quantify the shortage and, using the
information developed in Task 6, develop a list of storage sites to satisfy the shortages.

The Consultant shall examine the need for additional water storage within the Middle Piney
Creek Basin. This effort shall include meetings with the State Engineers Office and others
to gain their input. After the potential needs are identified, the Consultant shall prepare
demand projections for the area to the year 2025. The Consultant shall use the demand
projection data in the Green River Basin Plan to complete this task. Projections shall be
based on Department of Administration and Information population projections, industri-
al/commercial demand projections, city/county planning office records, and others. The
Consultant shall utilize this information to prepare estimates of water and reservoir usage
to the year 2025, including irrigation, industrial, municipal, recreation, fisheries and
wildlife, and other uses.

Task 6. Middle Piney Creek Hydrology

The Consultant shall determine the water yield of the Middle Piney Creek watershed
including average flows, high flows, low flows, and the annual hydrograph for the stream.
This information will be used to determine water available for storage.

The Consultant shall prepare a flood inundation map of the area immediately below the
reservoir to verify the hazard classification of the dam.

Task 7. Evaluation of the Existing Structure

The Consultant shall conduct a field evaluation of the existing structure on Middle Piney
Reservoir to determine if the structure could be rehabilitated or enlarged to allow increased
storage in the reservoir. Additionally, the Consultant shall determine if rehabilitation or
enlargement of the facility will provide adequate water to meet the needs of the users.
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The Consultant shall review the ownership of the structure on Middle Piney Reservoir and
any water storage rights provided by the structure. A review of water rights on Middle
Piney Creek shall also be conducted.

The Consultant will conduct an easement and right-of-way review of all adjacent property
that would be affected by the rehabilitation or enlargement of the Middle Piney Dam and
Reservoir. The information will be compiled and provided with descriptions of the
easement or right-of-way type.

Task 8. Enlargement Potential

The Consultant shall evaluate the potential to enlarge Middle Piney Reservoir to allow
storage to meet the water demands identified in Tasks 5 and 6. The Consultant shall
evaluate structure types and spillway alternatives. Alternate storage sites to meet the needs
of the users will also be evaluated for consideration in permitting. These alternative sites
will be evaluated at a conceptual level only.

Task 9. Geotechnical Evaluation

The Consultant shall conduct initial geotechnical testing at Middle Piney Reservoir to
evaluate materials present and subsurface conditions for the potential rehabilitation or
enlargement. Testing will be limited to no more than three drill holes and three backhoe
pits. The drilling and testing will require a special use permit from the USDA Forest
Service. Some level of NEPA analysis will be necessary for the testing, and the Consultant
shall begin working on acquisition of the special use permit early in the project schedule.

Only reconnaissance level geotechnical studies will be required for any alternative sites.
Task 10. Preliminary Designs

The Consultant shall prepare preliminary designs for rehabilitation of the existing structure
on Middle Piney Reservoir if rehabilitation is a feasible means of supplying the needed
additional water to the users. In addition, the Consultant shall prepare preliminary designs
for enlargement of Middle Piney Reservoir, if this proves to be the best method for
supplying the needed additional water. The Consultant shall include maps, drawings, and
other items to clearly present its proposed preliminary designs.

Task 11. Environmental and Permitting Issues

The Consultant shall provide an overview of potential environmental issues that will be
encountered if the Middle Piney Reservoir control structure is rehabilitated, if a new
structure is constructed and the reservoir is enlarged, and if an alternate storage structure
were to be constructed as identified under Task 8. The overview will include, but not be
limited to, issues such as threatened and endangered species, wetlands, cultural and
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historical resources, and water quality. Permitting issues shall also be defined and an
overview of the permitting process provided.

Task 12. Cost Estimates

The Consultant shall provide construction cost estimates that include all construction
components. The cost to end-user calculations shall include all identified and
recommended improvements for the rehabilitation and potential enlargement of the
structure.

The Consultant shall provide permitting cost estimates to include all permits, easements,
and clearances necessary for the project. These cost estimates will be based on year 2009
construction and will include 10% for construction engineering and 15% for construction
contingencies as outlined in Section C.4 above.

Task 13. Economic Analysis and Project Financing

Subtask A.  Ability to Pay

The purpose of this analysis is to assist in determining a fair and equitable financing plan for
the project and to provide information that can be used to determine conditions and level of
state assistance. The Consultant shall prepare a life-cycle cost analysis for the project
components of the alternatives selected in Task 7 and Task 8. Life-cycle cost estimates shall
include operation and maintenance costs, administrative costs, debt retirement, WWDC
“Repair and Maintenance Account” funding, costs that are not eligible for WWDC funding,
etc. These cost estimates shall be itemized so the sponsor and the WWDC can understand
each cost component comprising the total cost estimate. The cost estimates must be of
sufficient accuracy to allow alternatives to be compared with each other. The Consultant shall
generate recommendations relative to the annual financial commitments that the sponsor
could make to retire the construction debt and meet operation and maintenance costs.

The Consultant shall document conversations with funding agencies to collaborate
assumptions made by the Consultant based on information given by the funding agencies.
The Consultant shall also develop specific information needed to make applications to
local, state (including WWDC), and Federal agencies. This information should include
timelines, trigger dates, agency criteria, funding requirements, and the conditions and
requirements of legal entities recognized by the State of Wyoming.

Subtask B. Benefit-Cost Analysis

The Consultant shall perform a benefit-cost analysis utilizing input and data generated during
the course of this study. This information may be supplemented with material acquired from
or through various state agencies and the University of Wyoming. The WWDC shall assist
the Consultant in the coordination of the benefit-cost analysis.
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Task 14. Legal Entity

The Consultant shall review and provide recommendations on the development of a of legal
entity, recognized by the State of Wyoming, that will own, operate, maintain, and manage
the facilities that have been rehabilitated or enlarged by implementation of study findings.
This task shall include an analysis of the type of district (public entity) that would operate
in the most effective manner for the objectives and purposes of sponsor organization(s).
To provide adequate time for the sponsor to make decisions regarding the type of entity to
pursue, recommendations under this task shall be provided by December 31, 2006.

Task 15. Reports

On or before July 1, 2007, the Consultant shall submit to the WWDC ten (10) copies of the
draft report and one (1) project notebook as described in Subsection C.2.b., above,
providing the results of all work completed in the study.

After receipt and incorporation of WWDC and the Sponsor's review comments, the
Consultant shall submit the final report to the WWDC on or before September 1, 2007.
The final report shall include a separate environmental report in the appendix if required
for additional funding. The final report shall consist of fifteen (15) hard copies and one (1)
unbound reproducible original of the final report, twenty (20) hard copies and one (1)
unbound reproducible original of an executive summary, twelve (12) CD copies containing
both the executive summary and the final report in both Microsoft Word and Adobe
Acrobat formats, and one project notebook as described in Subsection C.2.b, above. The
digital reports shall be completely assembled, contained in one Word file and one Acrobat
file, and shall be the same version as the hard copies. The summary shall outline the
purpose, findings, recommendations, and configuration of the project and shall include
detailed cost estimates. The summary shall not exceed ten (10) pages. All reports shall be
signed pursuant to Section C.5 above.

Task 16. Project Presentation and Public Hearing

Upon completion of the final report, the Consultant will present its findings at a public
meeting in the project area. The Consultant shall publish notice of the meeting not less
than once each week for two weeks prior to the meeting. The Consultant will also meet
with the WWDC in Cheyenne to present the results of the study.

The record of the project results presentation will include formal and informal notices; any
written comments, statements, or exhibits received; and other pertinent data. The record
will also include either recorded testimony or a memorandum summarizing the views and
comments presented at the meeting.

If the sponsor chooses to request construction funding from the WWDC, a public hearing
will be held in cooperation with WWDC to obtain public input. Information and materials
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to be presented at the hearing will be developed by the Consultant after consultation with
WWDC.

Key project personnel will attend the meeting and the hearing and will participate in the
presentation.

Task 17. Project Coordination

A scoping meeting shall be held in the project area with the project sponsors and the
Wyoming Water Development Office to discuss the scope, foreseeable issues, possible
alternatives, and desired results. The Consultant shall also conduct a site visit to verify
surveys, verify existing conditions, and meet with affected parties. Additional meetings
with other appropriate entities (e.g., U.S. Forest Service, U.S. Army Corps of Engineers,
and Wyoming Water Development Office) shall be held on an as-needed basis.

Task 18. Stream Gaging

The Consultant shall prepare final design plans and specifications for the installation of
two gaging structures. One gaging structure shall be located on the inlet to Middle Piney
Reservoir; the second gaging structure shall be located on the outlet of Middle Piney
Reservoir. The location of these gaging structures will be chosen with consultation from
the Wyoming Water Development Office.

The Consultant shall aid the Wyoming Water Development Office in the contractor
selection process. The Consultant shall obtain the services of a subcontractor as
appropriate to construct the gaging structures as per final design plans and specifications.
Approval and billings for the subcontractor shall be handled per Section 5.C. of the
Contract. The Consultant shall also provide construction management services during the
construction of the structures.

Task 19. Surveying

The Consultant shall prepare a survey of the Middle Piney Reservoir storage area. This
survey shall be of sufficient detail to obtain a Permit to Construct from the Wyoming State
Engineer’s Office. This survey shall have 5-foot contours. The survey shall be integrated
with previous surveys that were completed as part of previous phases.

Task 20. Permit Acquisition

The Consultant shall obtain the necessary permits in order to construct the project. The
following permits shall be obtained as a part of this task:

. Section 404 Dredge and Fill Permit (U.S. Army Corps of Engineers)
. Special Use Permit (U.S. Forest Service)
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. Permit to Construct (Wyoming State Engineer’s Office)
. NPDES Permit (Wyoming Department of Environmental Quality)

It is assumed that an Environmental Assessment (EA) will be required as a part of the
permitting process. The following clearances shall be obtained as a part of the EA:

. Endangered Species Act
. National Historic Preservation Act
. Fish and Wildlife Coordination Act

Task 21. Final Geotechnical Investigation

The Consultant shall conduct a final geotechnical investigation so that the final design can
be completed. It is assumed that no work shall begin on the project site until the proper
permits (e.g., Special Use Permit from U.S. Forest Service) have been acquired.

Subtask 21.1 Drilling and Piezometer Installation

Additional subsurface drilling, in-situ testing, and sampling shall be performed to further
explore the ground conditions in the right abutment landslide. One to two deep borings,
from 100 to 250 feet deep, shall be drilled between the dam and the south slope of the
valley near the campground. The drilling depth estimate is based on the observations from
previous boring B-1 that the slide debris extends deeper than 77 feet. The deep boring(s)
shall reach the depth required to penetrate the slide debris fully. The information gathered
from these boring(s) shall support evaluation and design of any deep seepage control
measures that may or may not be required in the future, depending on the performance of
the shallow cutoff trench.

At least four additional borings shall be drilled, up to 50 feet deep each, to explore the dam
foundation and cutoff trench alignment.

Falling head tests shall be attempted at discrete intervals as the boreholes are advanced
through the slide debris. It is understood that the success of this testing method will depend
on whether or not the boreholes stand open in the test zones below the casing.

The drilling conditions and recovered materials shall be carefully logged by a qualified
engineering geologist as drilling proceeds (and prior to disturbance of the core by
placement in core boxes). Where intact bedrock is encountered, the lithology, bedding
characteristics and orientation, texture, hardness, strength, cementation, degree of
fracturing and weathering, and Rock Quality Designation (RQD) shall be recorded on the
core logs. Any unusual conditions encountered during drilling, such as water loss zones,
voids, or soft zones shall also be recorded on the drill logs. Core samples shall be preserved
in core boxes that indicate the core hole and depth interval. Soil samples collected during
drilling of unconsolidated material shall be properly labeled and preserved as possible
samples for laboratory analysis.
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The borings shall be completed with open standpipe piezometers to allow for monitoring
of groundwater levels. The depth of well screen completion intervals shall be determined
based on the stratigraphy encountered.

Subtask 21.2 Test Pits

A trackhoe shall be used to investigate the shallow subsurface conditions (generally less
than 15 feet) at selected locations in the dam foundation and along the cutoff trench
alignment in the right abutment. Backhoe excavations shall generally consist of shallow
test pits or short trenches up to 15 feet deep. The excavations shall allow for removal of
surface soils for examination of the character and competency of shallow bedrock
materials. Test pits shall also allow for determination of bedrock structure (strike and dip)
in areas of interest where the bedrock is covered by surficial soils. Test pits shall also be
used to evaluate the general depth of alluvial, colluvial (slope deposits), and shallow
margins of the landslide deposit. The material exposed in the test pits or trenches shall be
logged by an engineering geologist who shall also collect representative samples for soils
classification and laboratory testing. The track hoe shall also be used to help create a
drilling pad and access for the drill rig as needed. It is assumed that 3 days of backhoe
time shall be required.

Subtask 21.3 Geotechnical Materials Testing

Soil and rock core samples recovered from the landslide deposit shall be tested for
engineering index properties. If adequate intact samples can be obtained from the basal
slide plane of the landslide deposit, strength testing by direct shear shall also be conducted.
Additional bulk sampling and testing of soil materials from the proposed borrow area near
the campground shall also be performed. Table 1 summarizes the number and types of
tests that are anticipated for planning purposes.

Table 1
Laboratory Tests for Dam Foundation and Borrow Area
ASTM Number of Tests
Designation Test Description Anticipated
Soil Basal Slide
D2216 Soil Moisture 10
D422 Grain Size Analysis 8
D4318 Atterberg Limits 8
D698 Standard Proctor Compaction 4
D5607 Direct Shear 6
D4767 Consolidated, Undrained Triaxial 6
Shear
D2435 Consolidation 3
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Subtask 21.4 Engineering Geologic Report

The results of the subsurface investigation will be presented in an Engineering Geologic
Design Memorandum. Interpretive geologic cross-sections will be prepared. The location
of any potentially problematic zones detected during drilling such potential seepage zones
will be shown on the cross-sections.

The Engineering Geologic Design Memorandum will include the following:

. Updated engineering geologic map of the dam and reservoir area;

. Interpretive geologic cross-sections of the dam foundation area;

. Description of the geologic conditions in the dam foundation and reservoir area;

. Description of available construction materials (embankment fill, filter/drain and
aggregate, and riprap materials); and

. Specific recommendations for foundation treatment and use of materials for dam

and cutoff construction.
Task 22. Final Design and Specification Preparation

The Consultant shall prepare final design plans and specifications for the rehabilitation of
Middle Piney Reservoir. The design shall include detailed plans and specifications for all
structures and systems (e.g., foundation, embankment, outlet works, spillway, gaging, and
instrumentation).

Draft copies of the design shall be provided to the Wyoming Water Development Office
for review at the 60 and 90 percent completion stages. A project meeting shall be held at
the project site after the 60 percent comments have been incorporated into the design so
that the project sponsors can review the status and direction of the project. Progress and
review meetings shall be held with Wyoming Water Development Office on an as needed
basis throughout this task.

The Consultant shall perform appropriate geotechnical analyses to develop the design
layouts in sufficient detail to support detailed engineering cost opinions for embankment
construction and associated earthwork and foundation treatment requirements. The
following analyses shall be completed in support of dam safety evaluation and design:

. Evaluation of foundation treatment requirements;

. Seepage and slope stability analyses;

. Embankment zoning template (upstream/downstream slopes, use of on-site borrow
and materials from required excavations, special filter/drain zones, etc.); and

. Earthwork and foundation design plans and cost estimates.
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The final design plans and specifications shall include the following components:

. Site map showing dam footprint, cutoff trench footprint, and general location of
other structural elements such as spillway and outlet works;

. Design drawings showing foundation and cutoff trench excavation plans;

. Design drawings showing treatment requirements for the dam and cutof¥ trench;

. Design drawings detailing typical sections of the dam and cutoff trench (including
details for tie-in between the dam Zone 1 and cutoff trench backfill at the right
abutment);

. Design drawings detailing spillway and outlet works (including typical sections and
construction details); and

. Design specifications for all work to be completed.

A detailed cost estimate shall be provided at the 100 percent completion stage. The design
plans shall be generated using AutoCAD 2006 or later. All design plans and specifications
shall be completed by or under the direct supervision of a professional engineer (PE)
licensed in the State of Wyoming,

Task 23. Acquisition of Access and Rights of Way

The Consultant shall aid the Wyoming Water Development Oftice and the project sponsor
in identifying and acquiring access and rights of way.

Task 24. Discretionary Task

The Consultant shall place $20,000 of the proposed project budget in the discretionary task.
The task is included to allow changes in the scope as the project develops or as new issues
are discovered. The Office project manager and the Consultant shall agree on any work to
be accomplished under this task and the cost of the work. No work will be initiated or
funds spent for this task without direct written authorization from the Office project
manager.

LEVEL Il SCOPE OF SERVICES:
Task 1. Bidding

This task assumes that the Wyoming State Procurement Office will complete solicitation
of the Bid Documents. The Consultant will assist the Wyoming Water Development
Commission (WWDC) in bidding the project by performing the following, which also
serve as the work products for this task.

Work Products:

A. Coordinate bid letting date, time, and place with Owner and prepare final
[nvitation to Bid.
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B. Identify potential contractors and suppliers, and distribute copies of Invitation to
Bid as appropriate. Maintain a record of prospective bidders and suppliers whom
contract documents have been issued.

C. Conduct, at a date and time selected and a place provided by the Office project
manager, a pre-bid conference to:

a. Instruct prospective bidders and suppliers as to the types of information
required by the contract documents and the format in which bids should be
presented.

b. Review special project requirements and contract documents in general.

& Receive requests for interpretations and answer questions.

d. Prepare minutes of the conference and issue required addendum.

D. Interpret construction contract documents. Prepare and issue addenda to the

construction contract documents when necessary.

E. Review the bids for accuracy and determine the acceptability of the apparent
successful bidder. Review the formal bid tabulation sheets (from Procurement),
evaluate bids, and make written recommendations to the WWDC concerning
contract award.

F. Provide additional sets of plans, specifications, and contract documents to the
successful bidder and the U.S. Forest Service (USFS), if necessary.

G. Review the Contractor’s performance bonds, payment bonds and insurance
certificates for completeness, accuracy, and acceptability. Consultant’s review of
the insurance certificates is only for determining if the Contractor maintains the
type and amounts of insurance required by the contract documents.

Task 2. Construction Management

The Consultant shall complete the Construction Management tasks listed below. All work
shall be performed by or supervised by a professional engineer licensed in the State of
Wyoming.

Work Products:

A. Conduct a pre-construction conference. The Consultant shall prepare an agenda for
the conference, and prepare and distribute minutes. The pre-construction
conference will include, but not be limited to, a discussion of the project startup,
project schedule, staffing, submittals, processing payment applications, critical
work sequencing, change orders, record documents, permit compliance and project
safety.
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B. Review and comment on the Contractor’s initial and updated construction schedule
and advise the Office project manager and USFS as to acceptability.

o

Schedule and conduct weekly progress meetings, and other meetings with the
Office project manager, USFS and the Contractor when necessary, to review and
discuss construction procedures and progress, scheduling, engineering
management procedures, and other matters concerning the project. Prepare and
distribute accurate meeting minutes. Provide weekly progress reports and
photologs to the Office project manager.

D. Review drawings, submittals, and other data submitted by the Contractor as
required by the construction contract documents. The Consultant’s review shall be
to assure conformity to the construction contract documents.

E. Serve as liaison with Contractor, working principally through Contractor’s
superintendent, and assist in providing interpretation of the construction contract
documents. Transmit clarifications and interpretations of construction contract
documents to Contractor, Office project manager, and USFS.

F. Receive and review guarantees, tests and approvals which are to be assembled by
the Contractor in accordance with construction contract documents.

Interpret construction contract documents when requested to do so by the Office
project manager, USFS, or Contractor. Formally respond to any Requests for
Information (RFI’s).

o

H. Give written notifications of observations regarding defects or deficiencies in the
Contractor’s work relating to compliance with drawings, specifications, and
contract documents.

L Advise Contractor or its superintendent of the commencement of any work
requiring shop drawing or sample submission if the drawing or submission has not
been approved.

J. Investigate pertinent site conditions when Contractor maintains that differing
subsurface and physical conditions have been encountered, and document actual
site conditions. Review and analyze Contractor claims for differing subsurface and
physical conditions.

K. Establish and furnish Contractor with necessary baselines and control points which
will be used as survey datum for the work.

L. Conduct on-site compaction density testing services during construction. Review
test results for compliance with the plans and specifications. Copies of testing
results will be maintained.
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M. Provide documentation and administer the processing of change orders, including
applications for extension of construction time. Evaluate the cost and scheduling
aspects of all change orders and, where necessary, negotiate with the Contractor to
obtain a fair price for the work. Said negotiation shall be subject to the prior
approval of the Office project manager.

N. Review and process the Contractor’s monthly payment requests, and forward to the
Office project manager when appropriate. Consultant’s review shall be for making
a full independent mathematical check of the Contractor’s payment request.
Consultant is responsible for verifying the quantities of work and materials which
are the basis of the payment requests. Consultant shall keep a record of daily
quantities and have the Contractor sign off on totals before submitting payment
requests to the Office project manager.

0. Issue Field Orders or Work Change Directives as necessary to ensure conformance
of work products with the overall design intent.

P: Maintain log of certified payrolls to be supplied from Contractor. Review payrolls
for conformance with applicable 2017 and future Wyoming Wage Rate
Determinations. Provide notice to Contractor, the Office project manager, and/or
USFS if discrepancies are identified.

Task 3. Field Inspection

The Consultant shall complete the Field Inspection tasks listed below. All work shall be
performed by or supervised by a professional engineer, or in some cases a professional
geologist, licensed in the State of Wyoming.

Work Producis:

A. Staff the construction site full time with the necessary number of qualified
engineers/inspectors to observe progress of the work and to adequately manage the
project. Maintain a daily construction log of activities.

B. Conduct onsite observations of the work to determine if the work is proceeding in
accordance with the construction contract documents.

C. Monitor the changes in the apparent integrity of the site (such as differing
subsurface and physical conditions, existing structures, and site related utilities
when such utilities are exposed) resulting from construction related activities.

D. Inspect materials, equipment, and supplies delivered to the worksite. Reject
materials, equipment, and supplies which do not conform to the construction
contract documents.
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E. Complete materials testing as required by the Contract Documents.

E: Observe field tests of equipment, structures, pipe and appurtenances and review the
resulting testing reports to assure conformity with the contract specifications,
informing the Office project manager of results as appropriate.

G. Report to the Office project manager work which is known to be defective, or which
fails any required inspections, tests, or approvals, or has been damaged prior to final
payment; and advise whether the work should be corrected or rejected or should be
uncovered for observation, or requires special and/or additional testing, inspection,
or approval.

H. Maintain a photograph and/or video file and a file of submittals for the project and
provide same to the Office project manager and USFS upon project completion. The
photo records shall include date, time, and location of the photo.

L. Provide geotechnical inspection of foundations below all bearing structures and
during grouting operations.

Task 4. Project Closeout

The Consultant shall complete the Project Closeout tasks listed below. All work shall be
performed by or supervised by a professional engineer, or in some cases a professional
geologist, licensed in the State of Wyoming.

Work Products:

A. Upon substantial completion, inspect the construction work and prepare a punch-
list of the items to be completed or corrected before final acceptance of the project.
Submit results of the inspection to the Office project manager, USFS, and the
Contractor.

B. Upon completion or correction of all items of work on the punch list, conduct a
final inspection to determine if the work is completed. Provide written
recommendations to the Office project manager concerning final payment,
including a list of items, if any, to be completed prior to making such payment.

G As-Constructed Drawings:

Maintain a marked set of drawings and specifications at the job site based on
personal observations and data provided by the Contractor. Upon completion of
the project, revise the construction drawings and produce an As-Constructed set of
Record Drawings. Submit draft copies of the drawings to the Office project
manager and USFS for review. Provide a final As-constructed drawing set of 3 mil
wash-off Mylar reproducibles to both the Office project manager and the USFS,
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and a final electronic copy created in a USFS supported version of
AUTODESK/CIVIL 3D, as well as a printable .pdf, to both the Office project
manager and the USFS.

D. Coordinate project closeout with relevant permitting agencies and project
stakeholders including the USFS, U.S. Army Corps of Engineers, and Wyoming
State Engineer’s Office, Safety of Dams Division.

E. Complete and submit a final construction report to the Office Project Manager and
USFS. Report shall detail overall construction activities, issues encountered and
how issues were addressed, and any changes made during construction.

F. Create and provide hard copy and printable .pdf operation and maintenance
manuals/data to WWDC, USFS, and Middle Piney Watershed Improvement
District staff.

G. Provide qualified staff to assist WWDC, USFS, and Middle Piney Watershed

Improvement District staff with startup of the completed project.

H. Provide warranty inspection after warranty period is complete. Advise WWDC and
USFS of warranty items. Provide Notice to Contractor regarding warranty items
and ensure that warranty items are corrected.

Task 5. Office Support
Wenck shall provide the following services in support of the primary project tasks:
Werk Products:

A. Office Support for the in-field inspection staff
a. Secretarial services;
b. Accounting services;
c. Copying;
d Printing

Task 6. Zone 6 Embankment, Oversized Rock and Weir Augmentation
Evaluation

The Consultant shall perform the following:

. Evaluate excavated material from the cutoff trench and existing embankment
excavations to determine if the Zone 6 Embankment specification requirement of
15% passing the No. 200 sieve can be reduced to 5% passing the No. 200 sieve.
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. Evaluate if the excavated oversize rock material from the cutoff trench and existing
embankment excavations can be used as grouted riprap to replace the articulated
concrete blocks (ACBs) revetments planned for road embankment protection.

. Evaluate relocating the weir downstream from the location identified in the bid
documents to facilitate construction and protect the structure from rock
slides/avalanches.

In addition to the indicated evaluations, this task shall also include all necessary
coordination with the Contractor, USACE, USFS and the WWDO. The Consultant shall
hold a review meeting with the USACE, USFS and the WWDO to discuss their evaluation
findings and recommendations.

Work Products:

A. The Consultant shall prepare a Tech Memo detailing their investigations and
recommendations. The Tech Memo shall include a detailed description of the
recommendation benefits and include cost estimates for each of the identified
evaluations. The Consultant shall provide a draft of the Tech Memo to the USACE,
USFS and the WWDO for review and comment. The Consultant shall incorporate
USACE, USFS and WWDO review comments into the final Tech Memo.

B. Following written USACE, USFS and the WWDO concurrence to the Tech Memo,
the Consultant shall make the necessary revisions to the plans and/or specifications
to reflect the approved changes.

C: The Consultant shall prepare Contractor Work Order(s) and/or Contractor Change
Order(s) and negotiate with the Contractor for a price to incorporate the approved
changes into the project.

Task 7. Discretionary Task

The Consultant will place $150,000 of the proposed project budget in the discretionary
task. The task is to allow the Consultant to evaluate changes to the project during the
construction phase. The Consultant shall not use any of the Discretionary Task funding
without prior written approval of the Office project manager.

Task 8. Final Grout Work

At the request of the Office, and if needed, the Consultant shall design, bid and perform
construction management services to complete the reservoir grouting program. Work shall
include, but not be limited to:
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= Project management, coordination, and meetings

Final design of modified grouting program to efficiently target remaining areas of
concern

Data gathering and analysis of the curtain’s response to first fill of the reservoir
Drawings, specifications and bidding documents

Bidding and award of the grouting program to a grouting contractor

Construction management and administration of the grouting program.

The Consultant shall not use any of the Final Grout Work Task funding without prior
written approval of the Office project manager.

Task 9. Project Grouting Report

The Consultant shall provide a project grouting report at the completion of the project. The
Report shall address the project permeation and improvement grouting programs. The
Report shall include sections addressing:

. Grout Curtain Design

= Drilling Including: Location, Hole Sizes, Depth, Logging, etc.

. Grout Materials and Mixes

@ Drilling and Grouting Equipment

® Construction Sequencing

e Drilling Procedures

] Grouting Methods

. Packer Testing Including: Procedures, Locations, Testing and Results, etc.
® Grout Results Including: Take Volumes, Injection Pressure, etc.

. Field Supervision, Inspection and Monitoring

. Contractor/Engineer Daily Field Reports

. Post Grouting Assessment

. Project grouting costs.

Task 10. Seepage Control System Improvements and Site Evaluation

Considering dewatering efforts during construction have exceeded expectations, the
Consultant shall evaluate the seepage collection and drainage system to determine if
improvements are necessary for post-construction operations. Should improvements to the
system be required, the Consultant shall make recommendations as to the modification,
coordinate with the USFS, as well as provide design and construction management services
to complete such improvements.
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